

Sewer Project - News Articles

Excerpt from the Town of Cuba minutes of the July 8, 2008 meeting as published in the Patriot and Free Press, July 30 – August 12, 2008

“An update on the sewer district #5 states - still waiting on Allegany and Cattaraugus County DPW and New York State DEC comments. A redesign has been asked for to include the Seneca Nation Property. Preliminary estimates are being worked on to include this area of cottages and commercial property. Approximately 120 easements still need to be acquired before construction can go to bid. These easements need to be in place before Rural Development will issue any grant monies. Easement documents should be ready to mail in about one week.”

Excerpt from the Town of Cuba June 10, 2008 meeting minutes as published in the Patriot and Free Press, June 25-July 1, 2008:

Sewer District No. 5 Update:

Tom Swift from Clark Patterson spoke on the progress of the Sewer District. Plans are ready to be submitted to the DEC, Army Corp of Engineers, *DOT*, Allegany and Cattaraugus County Public Works. There are two sets of the final plans available showing the plan. They will be at Town Hall and the Town Clerk's Office for anyone to view.

The design has been reviewed by two other companies, and (it is) agree(d) the largest main of six inches is appropriate. Approximately 282 people have signed up, about 25 are no and the remainder have not responded.

Those who have not responded will be contacted to determine their answer. The routing is going to be as initially planned. Projected time frame for start is late summer or early fall. Most of the installation will be done by direct drilling.

Clusters will be done as much as possible to save on expenses. This means multiple pumps will be hooked to the same lateral and hooked into the main.